

City of Dacula 2030 Comprehensive Plan

Report of Accomplishments/Dacula Short Term Work Program 2003-2008						
Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently under-way	Post-poned	Not Accomplish- ed		
Economic Development						
Advertise Dacula with "Stay and Shop Dacula" campaigns		X			Dacula Business Association	DBA has provided advertising at events and been active in supporting the proposed TAD Allocation Referendum
Apply for Grants for Downtown Dacula Revitalization		X			City Staff	Continuing Program has been successful in securing SAFETEA-LU and CDBG Grants
Natural and Historic Resources						
Adopt Tree Ordinance		X			Mayor, Council, & City Staff	Buffer, Landscape and Tree Ordinance is being reviewed and is scheduled for adoption in August 2008.
Community Facilities						
Provide Sewer Service to the Dacula Area		X			Mayor, Council, & Staff	City working with Gwinnett Water Resources and developers to identify projects and financial resources to extend sewer lines
Continue Sidewalk Expansion and Improvements		X			City Staff & Consultant	Continuing program includes coordination with Gwinnett Department of Transportation using local funds.
Improve Roadway Safety and Drainage for Existing Transportation Infrastructure		X			City Staff & Consultant	Continuing program includes coordination with Gwinnett Department of Transportation using local funds.
Acquire and Develop Land for Mini-Parks in the City				X	Mayor, Council, & Staff	Funding sources were not available.
Increase City Staff as Needed to Meet Demand		X			Mayor, Council, & Staff	Continuing Program
Actively Coordinate Water and Sewer Improvements with Gwinnett County		X			Mayor, Council, & Staff	Continuing Program includes coordination with Gwinnett County Water Resources Dept.
Continue Resurfacing Streets as Needed		X			City Staff (Street Dept.)	Continuing program includes coordination with Gwinnett Department of Transportation using local funds.

City of Dacula 2030 Comprehensive Plan

Report of Accomplishments/Dacula Short Term Work Program 2003-2008						
Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently under-way	Post-poned	Not Accomplish-ed		
Continue and Expand Drainage (Curb & Gutter) Improvements as Needed		X			City Staff (Street Dept.)	Continuing Program
Develop New Maple Creek Park		X			City Staff & Consultant	Phase 1 completed as part of 2005 SPLOST. Phase 2 to be included with next SPLOST.
Create/Implement Streetscape Plan for Downtown Area and Main Corridors		X			Mayor, Council, & Staff	Funding was delayed. However, City is working with Georgia DOT and Gwinnett County to coordinate an SAFETEA-LU Grant for streetscape project on Second Ave.
Pursue State and Federal Financial Assistance Programs		X			City Staff	Continuing Program to pursue available Federal and other grants.
Land Use						
Update Comprehensive Plan to discuss Growth Strategies for Future of the City		X			City Staff & Consultant	Being accomplished as part of the Comprehensive Plan update
Conduct Land Use Study of Highway 316 in Vicinity of Harbins Road Intersection		X			City Staff	Being accomplished as part of the Comprehensive Plan update
Conduct Fringe Area Study to Determine Priority Areas for Annexation and Land Use Classifications for those Areas		X			Mayor, Council, & Staff	Being accomplished as part of the Comprehensive Plan update
Annex Property along Georgia State Route 316 and around Harbins Road Interchange				X	Mayor, Council, & Staff	Portions of the hairpins Road corridor have been annexed, but the intersection remains outside the City limits
Zone Georgia Route 316 Annexed Property for Industrial/Wholesale, Office/Institutional, and Commercial Uses				X	Mayor, Council, & Staff	Portions of the Harbins Road corridor have been annexed, but the intersection remains outside the City limits
Annual Update of Comprehensive Plan		X			City Staff	Continuing Program on annual cycle. Being accomplished in Plan update

City of Dacula 2030 Comprehensive Plan

Report of Accomplishments/Dacula Short Term Work Program 2003-2008						
Product or Activity	Status of Project or Activity				Responsible Party	Explanation for Status if Postponed or Not Accomplished
	Completed	Currently under-way	Post-poned	Not Accomplish-ed		
Amend Development Regulations and Zoning Ordinance as Necessary	X				Mayor, Council, & Staff	Major update completed. City will continue to make updates to meet City needs.
Discuss & Coordinate Annexation Plans with Gwinnett County		X			Mayor & Staff	Continuing Program to negotiate annexation, services and land uses with the County

End of Dacula 2003-2008 STWP

1-Jul-08

Transportation (from the County Transportation Plan)						
Sugarloaf Parkway Extension: Phase I ROW Preservation		X		FY 2007	Gwinnett Transportation	Delayed by lack of Funding Availability
Sugarloaf Parkway Ext: Phase II - A				FY 2006	Gwinnett Transportation	Delayed by lack of Funding Availability
Sugarloaf Parkway Ext: Phase II - B				FY 2006	Gwinnett Transportation	Delayed by lack of Funding Availability
Widen SR 316 (from Cedars Road to Drowning Creek Rd)				FY 2007	Gwinnett Transportation	Delayed by lack of Funding Availability
SR 316 (from SR 20/124 to Barrow County Line)				FY 2006	Gwinnett Transportation	Delayed by lack of Funding Availability
US 29 Bridge Upgrade at Alcovy River				X	Gwinnett Transportation	Delayed by lack of Funding Availability
US 29 @ Harbins Road Turn Lanes				X	Gwinnett Transportation	Delayed by lack of Funding Availability
Education (from Gwinnett County Public Schools)						
Mulberry ES - New School	X				Gwinnett Co. Public Schools	New school completed June 2008
Dacula HS - Addition	X				Gwinnett Co. Public Schools	Addition completed June 2008
Alcova ES - New School	X				Gwinnett Co. Public Schools	New Construction completed May 2007
Harbins ES - Addition	X				Gwinnett Co. Public Schools	Addition completed May 2007
Dacula MS - Addition	X				Gwinnett Co. Public Schools	Addition completed May 2007
Dacula ES - Addition	X				Gwinnett Co. Public Schools	Addition completed May 2007